
Date: March 17, 2015

To: Thomas J. Bonfield, City Manager

Through: W. Bowman Ferguson, Deputy City Manager 

From: Joel V. Reitzer, Jr., Director, General Services Department 

Subject: Change Order to Address Modifications to the Masonry Scope of Work 
for 400 Cleveland Street Roof and Envelope Renovations Contract with 
L.A. Downey and Son, Inc.

Executive Summary
The 400 Cleveland Street Roof and Envelope Renovations project is currently under 
construction and about 60% complete. Early in construction, selective demolition revealed a 
number of construction inadequacies original to the building. These were scoped and 
presented to Council as a change order in the fall. Since that time, additional unforeseen
conditions prompted a more thorough investigation. That investigation revealed three new
issues that need to be addressed:

 Through-wall flashing needs to be reinstalled in additional areas of the building.
 Steel angles that support the brick in these areas are too short, do not provide 

adequate support for the brick, and need to be extended. 
 A portion of the solid masonry wing wall at the southwest corner of the building needs 

to be reconstructed, due to poor construction through the depth of the wall. The 
foundation of this wall also needs to be stabilized. 

A change order to LA Downey’s contract is presented here to correct these issues, extending 
the construction schedule into June 2015. Additionally, because of the number of unforeseen 
conditions and the generally poor quality of the original brick work, staff recommends 
maintaining a higher than normal contingency on the project.    

Recommendation
The General Services Department recommends that the City Council:

1. Authorize the City Manager to execute a change order to the construction contract for 
the 400 Cleveland Street Roof and Envelope Renovations project with L.A. Downey
and Son, Inc. in the amount of $105,898.00, so that the total contract amount will not 
exceed $603,212.00.

2. Restore the project contingency to 10% of the total construction contract amount, for 
a contingency of $60,300 and authorize the City Manager to negotiate and execute 
change orders on 400 Cleveland Street Roof and Envelope Renovations construction 
contract, provided the total project cost does not exceed $663,512.00.
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Background
The Durham Parks and Recreation Department’s core administration functions are housed at 
400 Cleveland Street. The building is slab on grade, framed in steel with CMU walls and a 
brick veneer. The roof system consists of a steel framing system with a steel roof deck, 
insulation and a single ply PVC covering, with a total roof area of 8,970 square foot. In FY 
2012-2013, the City Council approved a Capital Improvements Program (CIP) project in the 
amount of $600,000.00 for the replacement of the existing roof and other envelope 
improvements at 400 Cleveland Street to address ongoing water intrusion problems. The 400 
Cleveland Street Roof and Envelope Renovations construction project bid on March 18, 
2014, and the contract was awarded to L.A. Downey and Son, Inc. The base scope of work 
was bid at $420,169.00 and included a new flat roof assembly for the facility, tuck-pointing 
and application of brick sealant to the entire building, replacement of the exterior stair, and 
replacement of sealants at all doors and windows. In addition, four alternates were accepted, 
for a total contract value of $446,699.00.

Shortly after the initiation of construction, the designer identified that through-wall flashing 
typically found at the base of the roof parapet is either missing or too short, and contributing 
to some of the masonry concerns around the top of the building. Change Order 2 included 
scope to correct this deficiency, and was approved by City Council on January 5, 2015. This 
change order added the flashing and decreased some of the less essential tuck-pointing 
masonry work to offset some of the additional cost. 

Since that time, it was discovered that the same through-wall flashing deficiency is present in 
additional areas of the building, and the steel angle brick supports have been found to be too 
short to properly support the brick. As a result of these additional findings, the contractor has 
investigated many suspect areas around the building, in order to get as much information as 
we can, before moving forward with the repairs. 

More investigation has been performed to the wing wall at the southwest corner, revealing 
poor back-up brick in the top portion of the four-wythe, solid brick wall. To correct the issue, 
the wall needs to be shored for temporary stabilization and the four wythes rebuilt properly. 
The foundation of this wall also needs to be stabilized. 

The proposed change order also includes new signage around the building, identifying it as 
the Durham Parks and Recreation building, rather than the Employee Training Center. This 
more accurately reflects the current use of the building, since the Human Resources 
department has vacated the lower level and Parks and Recreation will now occupy that 
space. 

Issues/Analysis
The flashing issue was discovered once construction started, when an exterior wall was 
opened up for a more thorough examination. Further investigation around the building has 
revealed additional issues in the building envelope. It’s essential to the long term well-being 
of the facility to properly address these issues. Over time it has allowed water infiltration into 
the exterior wall, pushing mortar out of the joints, leading to further deterioration of the 
masonry and allowing water into the building. Combined with the short brick angles, if not 
properly repaired, the situation could develop into a life safety issue with unstable brick.



Because of the issues discovered in the building envelope, and the opportunity for additional 
issues as we move forward with the masonry repairs, it is recommended to maintain the 
current amount of contingency for the remainder of the project.

Alternatives
One alternative is to decrease the scope to the exterior wall renovations to within what has 
already been approved by Council. Staff recommends against this alternative as additional 
funds remain in the project to cover most of the issues. Postponement of this renovation will 
result in continued degradation of the building envelope, continued costs for repairs and, 
potentially, a life safety issue with unstable masonry.

Additional funding to cover the gap is available in deferred maintenance, as additional funds 
were encumbered to the Conley Group’s design contract to anticipate future roof and 
envelope work in the City. Instead, funding needed for future design work will be sought at 
the same time that construction funds are requested. 

Financial Impacts
Project Funding Sources

Bond Proceeds 3301C990 - CC240 $600,000

Deferred Maintenance 0C200000 - 723500 $138,338

Total Project Funding $738,338

Funding Uses Summary

Prior:
Building Assessment 0C200000 - 723500 $19,300

Design, Construction 
Administration

0C200000 - 723500 $55,500

COA Application 3301C990-731000-
CC240

$26

Construction Contract 3301C990-731000-
CC240

$446,699 

Construction Change Order #1 3301C990-731000-
CC240

$4,471

Construction Change Order #2 3301C990-731000-
CC240

$46,144

Total $572,140

Current:
Construction Change Order #3 3301C990-731000-

CC240
$102,660

0C200000 - 723500 $3,238

Construction Contingency 0C200000 - 723500 $60,300

Total Financial Impact $166,198



Funding Uses Total $738,338

SDBE Summary

This item is a change order and was not reviewed by the Department of Equal Opportunity 
/Equity Assurance for compliance with the Ordinance to Promote Equal Business 
Opportunities in City Contracting.


